

Phase 1
Community Proposal
Phase 2
NTIA Review & Evaluation
Phase 3
Transfer of Stewardship
Multistakeholder Community Delivers
ICG Proposal
CCWG-Accountability Proposal
4-5 Months
Final Sign Off
60-90 days
30 L-days*
NTIA Review Process
Congressional Review
Finalize Implementation
ICG Proposal and CCWG-Accountability WS1 Operationalization
Bylaw Changes Drafted
Bylaw Changes Adopted
Accountability WS2 Proposal Process
ICANN 54
*L-days: Legislative Days
ICANN 56